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ESTIMATE RUN 07/06/2006

ESTIMATE SUMMARY 08:59:47

CONTID: C15231         ESTIMATE NO: 0006 PROG 2005

PCN: 15231-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY06 REGION 6 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: MC R600-248                   

FY06 REGION 6 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 07/06/2006 DATE TIME STARTED 01/03/2006

6435 W. 55TH AVENUE DATE LET 11/10/2005 DATE WORK BEGAN 01/03/2006

 DATE AWARDED 11/28/2005 DATE TIME STOPPED 05/26/2006

 DATE CONTRACT EXECUTED 12/09/2005 DATE ACCEPTED 05/26/2006

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 01/03/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 323,746.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 342,624.30 NON-PARTICIPATING 1,540.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

91.36%

27,982.41

1,540.00

1,540.00

1,540.00

$

$

$

$

13,665.00

282,099.09

295,764.09

0.00

295,764.09

-5,139.36

0.00

290,624.73

0.00

AMOUNT DUE 290,624.73 1,540.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,540.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

85.5
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PCN: 15231-BID    ESTIMATE RUN 07/06/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0006 08:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 16.000 16.000

EACH 0.000 0.00

714.00000 16.000 11,424.00

202-00810  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 161.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01130  
 

0015 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

155.00000 4.000 620.00

202-01300  
 

0020 POTHOLING 13.000 13.000

HOUR 0.000 0.00

100.00000 13.000 1,300.00

203-01597  
 

0025 EROSION BALES (WEED FREE) 6.000 6.000

EACH 0.000 0.00

16.50000 6.000 99.00

208-00011  
 

0030 SILT FENCE 0.000 0.000

LF  0.000 0.00

1.65000 0.000 0.00

208-00020  
 

0035 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

208-00045  
 

0040 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,668.00000 1.000 5,668.00

208-00200  
 

0045 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

210-00810  
 

0050 SOIL RETENTION BLANKET (STRAW) 0.000 0.000

SY  0.000 0.00

1.70000 0.000 0.00

216-00039  
 

0055 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 265.000 153.870

TON 0.000 0.00

122.00000 153.870 18,772.14

403-00720  
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PCN: 15231-BID    ESTIMATE RUN 07/06/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0006 08:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (42 INCH) 77.700 77.700

LF  0.000 0.00

138.00000 77.700 10,722.60

503-00042  
 

0065 DRILLED CAISSON (48 INCH) 227.300 227.300

LF  0.000 0.00

231.00000 227.300 52,506.30

503-00048  
 

0070 RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

134.00000 0.000 0.00

506-00209  
 

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,006.250 2,006.250

LF  0.000 0.00

20.00000 2,006.250 40,125.00

606-00301  
 

0080 *END ANCHORAGE TYPE 3D 8.000 8.000

EACH 0.000 0.00

519.00000 8.000 4,152.00

606-01340  
 

0085 *END ANCHORAGE (NONFLARED) 10.000 10.000

EACH 0.000 0.00

1,855.00000 10.000 18,550.00

606-02003  
 

0090 FENCE (PLASTIC) 270.000 270.000

LF  0.000 0.00

6.25000 270.000 1,687.50

607-11525  
 

0095 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,960.800 1,960.750

SF  0.000 0.00

9.00000 1,960.750 17,646.75

614-00028  
 

0100 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 15.000 15.000

EACH 0.000 0.00

1,930.00000 15.000 28,950.00

614-32900  
 

0105 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,400.00000 1.000 10,400.00

625-00000  
 

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

626-00000  
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PCN: 15231-BID    ESTIMATE RUN 07/06/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0006 08:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 300.000 115.000

HOUR 0.000 0.00

30.00000 115.000 3,450.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

102.00000 0.000 0.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 60.000 42.000

DAY 3.500 1,540.00

440.00000 45.500 20,020.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 16.000

EACH 0.000 0.00

13.50000 16.000 216.00

630-80342  
 

0135 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

1,760.00000 1.000 1,760.00

630-80355  
 

0140 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

675.00000 2.000 1,350.00

630-80358  
 

0145 *DRUM CHANNELIZING DEVICE 10.000 10.000

EACH 0.000 0.00

34.00000 10.000 340.00

630-80360  
 

0150 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

7.00000 100.000 700.00

630-80380  
 

0155 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

630-85010  
 

0160 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0165 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15231-BID    ESTIMATE RUN 07/06/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0006 08:59:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A EROSION CONTROL 2,939.900 2,939.800

F A 0.000 0.00

1.00000 2,939.800 2,939.80

700-70380  
 

0180 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0195 ADDED ITEM (WORK DAY)/ TRUCK MOUNTED ATTENUATOR 
(SPECIAL)/ CMO # 02

46.000 46.000

WD  0.000 0.00

450.00000 46.000 20,700.00

900-00025  
 

CAT 0200 $1,540.00 282,099.09CURRENT AMT 310,081.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,800.00000 1.000 12,800.00

620-00002  
 

0190 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

865.00000 1.000 865.00

620-00020  
 

CAT 0400 $0.00 13,665.00CURRENT AMT 13,665.00 $$

PROJECT TOTAL 1,540.00 $ 295,764.09CURRENT AMT 323,746.50 $$


